
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:17 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 592 Date: 19-Aug-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 806

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Track progress of ABF CCO 96 work.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 2.00 0.00 2.00

GEN AARON KENTIronworker 0.00 2.00 0.00 2.00

JNM PAUL FAMBRINIIronworker 0.00 2.00 0.00 2.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew worked for two hours at the west loop after the lane closure on the WB OB side was taken
down continuing the bolt up of the hand rope drop plates plates.

The crew used a 125' manlift and crew truck in performance of this work.

001 0-FSW-EFA.096
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